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BARRINGTON
0153C Central Bridge No. 018201 & Access Improvements to Route 114 Bridge A‐1 Prior to 2015 Aug‐13 May‐17 $15.5

BRISTOL
9603B Colt State Park Bike Path Connector TAP/ Other A‐9 Oct‐14 Jan‐15 Oct‐15 $1.5
0071P Metacom Avenue ‐ HSIP Traffic A‐29 Oct‐16 Jan‐17 Nov‐18 $2.7

BURRILLVILLE
0076N Route 107 1R Improvements Pavement A‐16 Oct‐15 Mar‐16 Apr‐17 $2.6
0154B Shippee Bridge No. 307 (69E) Bridge A‐5 Dec‐14 Apr‐15 Sep‐16 $2.2

CENTRAL FALLS
0004B Dexter Street 1R Improvements Pavement A‐6 Apr‐15 Jul‐15 Sep‐16 $4.0

CHARLESTOWN
0114L Central RI Bridges ‐ Group 12 (32 Bridges) Bridge A‐22 32 Jan‐17 May‐17 Jul‐19 $14.5
0086R West Main Road (Route 77) Chip Seal Operating A‐11 Mar‐15 Jun‐15 May‐16 $1.6

COVENTRY
9500A Arcadia Management Area Bridge Replacement Bridge A‐1 Prior to 2015 Apr‐13 Dec‐16 $0.5
0114L Central RI Bridges ‐ Group 12 (32 Bridges) Bridge A‐22 32 Jan‐17 May‐17 Jul‐19 $14.5
0025E Coventry ‐ Local Safety Improvements Traffic A‐28 May‐17 Sep‐17 Sep‐18 $0.3
0168H Hope Valley Bridges (69D) Bridge A‐23 6 May‐17 Sep‐17 Sep‐20 $4.0
0153N Route 102 & Route 117 Improvements ‐ Roundabout Traffic A‐18 Sep‐16 Jan‐17 Oct‐18 $2.1
0172Y Route 102 1R Improvements, C‐3 Pavement A‐7 May‐15 Aug‐15 Sep‐16 $5.5
0173J Route 116 Knotty Oak Rd. Pavement A‐8 Jun‐15 Sep‐15 May‐16 $1.5

CRANSTON
0114L Central RI Bridges ‐ Group 12 (32 Bridges) Bridge A‐22 32 Jan‐17 May‐17 Jul‐19 $14.5
0025F Cranston ‐ Local Safety Improvements Traffic A‐28 Dec‐17 Nov‐18 $0.3
0114Q I‐295 & Route 6 Bridges Nos. 730, 732, 736, 737, 757 (9T ‐ G, H) Bridge A‐24 10 Sep‐17 Dec‐17 May‐20 $25.0
0201U I‐95 Corridor Bridge Preservation & Resurfacing Bridge A‐5 May‐15 Jul‐15 Dec‐16 $11.0
0194C Park Avenue RR Bridge No. 922 (59A) Bridge A‐25 1 Jan‐17 May‐17 Jul‐18 $2.0
0113V Route 24 & I‐295 Bridge Preservation Bridge A‐5 Jun‐15 Oct‐15 Dec‐16 $4.3
0173R Route 37 1R Improvements Pavement A‐7 Apr‐15 Jul‐15 May‐16 $5.8
0055J Statewide Resurfacing 2015, C‐1** (See A‐39) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1
0055K Statewide Resurfacing C‐2, 2017**** (See A‐39) Pavement A‐27 Nov‐16 Feb‐17 Nov‐17 $2.0

CUMBERLAND
0114S Cumberland I‐295 Corridor Bridges (37T ‐ I) Bridge A‐22 4 Dec‐16 Apr‐17 May‐20 $6.0
0084G Rubberized Asphalt Chip Seal 2016*** (See A‐39) Operating A‐19 May‐16 May‐17 $1.2

EAST GREENWICH
0114L Central RI Bridges ‐ Group 12 (32 Bridges) Bridge A‐22 32 Jan‐17 May‐17 Jul‐19 $14.5
0156D Division Street Bridge No. 760 (58A) Bridge A‐22 2 Jan‐17 Apr‐17 May‐19 $5.0
0113L Glenbridge Ave and South County Trail Bridges (69F) Bridge A‐4 Jun‐15 Aug‐15 Dec‐16 $6.3
0166H Route 4 Improvements, C‐2 Pavement A‐27 Nov‐16 Mar‐17 Aug‐18 $5.5
0055J Statewide Resurfacing 2015, C‐1** (See A‐39) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1

EAST PROVIDENCE
0153D Coles Bridge No. 134 (66) Bridge A‐4 Aug‐15 Nov‐15 Dec‐16 $0.6
0143D East Shore Expressway Bridges Nos. 475, 476 Bridge A‐4 May‐15 Sep‐15 Jun‐17 $14.0
0168H Hope Valley Bridges (69D) Bridge A‐23 6 May‐17 Sep‐17 Sep‐20 $4.0
0143W Horton Farm Bridge No. 472 (57M) Bridge A‐23 1 Apr‐17 Jul‐17 Nov‐19 $10.5
0013M I‐195 Corridor Bridges (77) Bridge A‐23 4 Sep‐17 Dec‐17 Jul‐20 $10.8
0012E I‐195 Relocation ‐ Landscape Contract C Pavement A‐2 Prior to 2015 Feb‐14 Nov‐16 $0.8
0171B Newman Avenue Bridge No. 224 (57D) Bridge A‐13 1 Sep‐16 Jan‐17 Jul‐19 $3.0
0143K Pawtucket Avenue Bridge No. 471 (57B) Bridge A‐13 1 Mar‐16 Jul‐16 Aug‐18 $6.8
0055J Statewide Resurfacing 2015, C‐1** (See A‐39) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1
0009N Washington Bridge North No. 700 (57A T ‐ J) Bridge A‐15 1 Sep‐16 Jan‐17 Sep‐19 $10.0
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EXETER
0201L Browning Mill Bridge No. 38 (57J) Bridge A‐22 1 Jul‐17 Oct‐17 Oct‐19 $0.9
0013L Route 146 Corridor Bridges (38) Bridge A‐25 6 Sep‐17 Jan‐18 Jun‐20 $9.4
0168E Tefft Hill Trail Bridge No. 592 (67T ‐ B) Bridge A‐15 2 Mar‐16 Jun‐16 Sep‐18 $4.5

FOSTER
0168H Hope Valley Bridges (69D) Bridge A‐23 6 May‐17 Sep‐17 Sep‐20 $4.0
0084H Paver Placed Elastomeric Surface Treatment 2016 Operating A‐19 Mar‐16 Jun‐16 Oct‐16 $0.6
0172Y Route 102 1R Improvements, C‐3 Pavement A‐7 May‐15 Aug‐15 Sep‐16 $5.5

GLOCESTER
0084G Rubberized Asphalt Chip Seal 2016*** (See A‐39) Operating A‐19 Mar‐16 May‐16 May‐17 $1.2
0055J Statewide Resurfacing 2015, C‐1** (See A‐39) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1

HOPKINTON
9500A Arcadia Management Area Bridge Replacement Bridge A‐1 Prior to 2015 Apr‐13 Dec‐16 $0.5
0114L Central RI Bridges ‐ Group 12 (32 Bridges) Bridge A‐22 32 Jan‐17 May‐17 Jul‐19 $14.5
0168H Hope Valley Bridges (69D) Bridge A‐23 6 May‐17 Sep‐17 Sep‐20 $4.0
0115Z I‐95 Highway LED Lighting ‐ Exits 1, 2, 4, 5 and Weigh Stations Traffic A‐2 Prior to 2015 Sep‐14 Feb‐16 $2.6
0084G Rubberized Asphalt Chip Seal 2016*** (See A‐39) Operating A‐19 Mar‐16 May‐16 May‐17 $1.2
0055K Statewide Resurfacing C‐2, 2017**** (See A‐39) Pavement A‐27 Nov‐16 Feb‐17 Nov‐17 $2.0
0154A Wood River & Holburton Bridges Nos. 261, 262 (58D) Bridge A‐15 2 Aug‐16 Dec‐16 Dec‐18 $2.4
0114K Wood River Valley Bridge No. 404, I‐95 North & South  (7T ‐ A) Bridge A‐26 1 Dec‐16 Apr‐17 Dec‐18 $6.8
0165V Woodville Road Improvements Pavement A‐28 Jul‐17 Oct‐17 Nov‐18 $3.5

JAMESTOWN
0049M Jamestown‐Verrazzano Bridge No. 800 & Cove Bridge No. 495 Bridge A‐1 Prior to 2015 Aug‐14 Dec‐15 $4.8

JOHNSTON
0114H Greenville Ave Bridge I‐295 SB Over Route 5 (35T ‐ H) Bridge A‐24 1 Dec‐16 Mar‐17 Dec‐19 $3.0
0114Q I‐295 & Route 6 Bridges Nos. 730, 732, 736, 737, 757 (9T ‐ G, H) Bridge A‐24 10 Sep‐17 Dec‐17 May‐20 $25.0
0114G I‐295 North at Route 6 Bridge. 737 (69T ‐ H) Bridge A‐24 1 Sep‐17 Dec‐17 Dec‐19 $7.0
0072S North ‐ Johnston, C‐3 ‐ HSIP Traffic A‐29 Oct‐16 Feb‐17 Dec‐17 $0.7
0014F Simmonsville Bridge No. 326 (57C) Bridge A‐25 1 Jun‐17 Sep‐17 Dec‐18 $0.5
0055J Statewide Resurfacing 2015, C‐1** (See A‐39) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1
0173X US Route 6 (Hartford Ave), C‐1 Pavement A‐28 Feb‐17 May‐17 Jun‐19 $6.0

LINCOLN
0166J Mussey Brook Bridge No. 380 (56C) Bridge A‐13 1 Sep‐16 Dec‐16 May‐18 $0.6
0166L New River Road and Victory Highway 1R Improvements Pavement A‐6 Apr‐15 Jul‐15 Nov‐15 $2.0
0166K Old River Road (Route 126) 1R Improvements Pavement A‐7 May‐15 Aug‐15 May‐16 $2.4
0081W Route 146 Improvements Pavement A‐27 Mar‐17 Jun‐17 Sep‐18 $10.0
0055J Statewide Resurfacing 2015, C‐1** (See A‐39) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1

LITTLE COMPTON
0173S Snell Road Improvements Pavement A‐27 Jul‐17 Oct‐17 Dec‐18 $0.8
0086R West Main Road (Route 77) Chip Seal Operating A‐11 Mar‐15 Jun‐15 May‐16 $1.6

MIDDLETOWN
0071Q Aquidneck Avenue Improvements ‐ Middletown Traffic A‐16 Aug‐16 Nov‐16 May‐18 $0.9
0007F Two Mile Corner Reconstruction Pavement A‐16 Jan‐16 Apr‐16 Dec‐17 $6.7

NARRAGANSETT
0144B Great Island Bridge #499 Bridge A‐1 Prior to 2015 Sep‐14 May‐17 $8.6

NEWPORT
0173F Broadway Streetscape Improvements Project Pavement A‐6 Nov‐14 Mar‐15 May‐17 $6.1

NEW SHOREHAM
0130R Ocean Avenue 1R Improvements Pavement A‐7 May‐14 Oct‐14 Oct‐15 $0.7
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NORTH KINGSTOWN
0156A Clarence Hussey Bridge No. 11 (69B) Bridge A‐4 Sep‐15 Jan‐16 Jun‐17 $1.7
0166H Route 4 Improvements, C‐2 Pavement A‐27 Nov‐16 Mar‐17 Aug‐18 $5.5
0071U South (Route 2 and Route 102 Roundabout) ‐ HSIP Traffic A‐29 Mar‐17 Jun‐17 Sep‐18 $2.5

NORTH PROVIDENCE
0172F Mineral Spring Avenue 1R Improvements Pavement A‐6 Sep‐14 Jan‐15 Nov‐15 $3.9
0071V Mineral Spring Avenue HSIP Traffic A‐17 Jan‐16 Feb‐16 Jan‐19 $2.1
0081W Route 146 Improvements Pavement A‐27 Mar‐17 Jun‐17 Sep‐18 $10.0
0172B Woonasquatucket Avenue 1R Improvements Pavement A‐8 Sep‐15 Nov‐15 Nov‐16 $3.5

NORTH SMITHFIELD
0183B Central Street Bridge No. 449 (70B) Bridge A‐12 1 Sep‐16 Dec‐16 Oct‐18 $6.3
0114J Farnum Pike Bridges Nos. 44101, 44121 (38T ‐ L) Bridge A‐23 2 Aug‐17 Jan‐18 Aug‐19 $9.0
0013L Route 146 Corridor Bridges (38) Bridge A‐25 6 Sep‐17 Jan‐18 Jun‐20 $9.4
0166D Route 146A and Park Avenue Intersection Improvements Pavement A‐7 Oct‐14 Jan‐15 Oct‐15 $0.8
0118A Slatersville Stone Arch Bridge No. 273 (70C) Bridge A‐14 1 Sep‐16 Jan‐17 Sep‐19 $5.0
0055K Statewide Resurfacing C‐2, 2017**** (See A‐39) Pavement A‐27 Nov‐16 Feb‐17 Nov‐17 $2.0

PAWTUCKET
0004B Dexter Street 1R Improvements Pavement A‐6 Apr‐15 Jul‐15 Sep‐16 $4.0
0114R I‐95 Corridor Bridge Nos. 56101, 56121, 56201, 56221 (3T ‐ F) Bridge A‐24 4 Sep‐17 Jan‐18 Apr‐20 $7.0
0082C I‐95 Resurfacing, C‐2 (Pawtucket) Pavement A‐26 Jul‐17 Oct‐17 Nov‐18 $3.0
0172F Mineral Spring Avenue 1R Improvements Pavement A‐6 Sep‐14 Jan‐15 Nov‐15 $3.9
0143U Pawtucket Area Bridges (53B) Bridge A‐13 3 Jul‐16 Oct‐16 Oct‐18 $4.2
0016J Pine Street Bridge No. 548 (31) Bridge A‐25 1 Aug‐17 Dec‐17 Dec‐19 $4.8
0055J Statewide Resurfacing 2015, C‐1** (See A‐39) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1

PORTSMOUTH
0007C East Main Road 1R Improvements Pavement A‐26 Dec‐16 Apr‐17 Nov‐18 $5.4
0049M Jamestown‐Verrazzano Bridge No. 800 & Cove Bridge No. 495 Bridge A‐1 Prior to 2015 Aug‐14 Dec‐15 $4.8
0031N Old Sakonnet River Bridge Demolition (Superstructure) Bridge A‐13 1 Sep‐16 Dec‐16 Nov‐19 $15.8
0132G Portsmouth Maintenance Facility TAP/Other A‐19 Nov‐15 Mar‐16 Sep‐17 $6.0
0113V Route 24 & I‐295 Bridge Preservation Bridge A‐5 Jun‐15 Oct‐15 Dec‐16 $4.3
0081R Route 24 Improvements Pavement A‐27 Jun‐17 Sep‐17 Sep‐18 $6.0
0055K Statewide Resurfacing C‐2, 2017**** (See A‐39) Pavement A‐27 Nov‐16 Feb‐17 Nov‐17 $2.0

PROVIDENCE
0163J Atwells Ave Bridge No. 975 Replacement Bridge A‐1 Prior to 2015 Jul‐14 May‐16 $2.8
0021R Blackstone River Bikeway ‐ Segment 1A TAP/Other A‐18 Mar‐16 Jul‐16 Sep‐17 $1.3
0113L Glenbridge Ave and South County Trail Bridges (69F) Bridge A‐4 Jun‐15 Aug‐15 Dec‐16 $6.3
0144E Harbor Junction Bridge No. 131 (57E) Bridge A‐12 1 Jan‐16 Apr‐16 Oct‐18 $3.4
0012E I‐195 Relocation ‐ Landscape Contract C Pavement A‐2 Prior to 2015 Feb‐14 Nov‐16 $0.8
0201U I‐95 Corridor Bridge Preservation & Resurfacing Bridge A‐5 May‐15 Jul‐15 Dec‐16 $11.0
0079G I‐95 Resurfacing (Elmwood Avenue to Eddy St) Pavement A‐26 Nov‐16 Mar‐17 May‐18 $8.0
0058L I‐95 Sustainability – Phase I Traffic A‐2 Prior to 2015 May‐13 Nov‐16 $0.6
0153R Memorial Blvd. & Francis Street Improvements Traffic A‐17 Dec‐15 Mar‐16 May‐17 $1.8
0018A New Providence Viaduct Southbound Bridge No. 578 Bridge A‐2 Prior to 2015 Jan‐13 May‐17 $74.4
0114N Oxford Street Bridge No. 653 (2T) Bridge A‐25 1 Dec‐16 Mar‐17 Dec‐18 $4.0
0163F Pleasant Valley Parkway Bridge No. 777 Bridge A‐5 Apr‐15 Aug‐15 Jul‐17 $5.8
0078U Providence ‐ Downtown Improvements, C‐3 Pavement A‐15 Mar‐16 Jul‐16 May‐17 $2.0
0012L Providence Area Bridges Nos. 1080, 1082 (56B) Bridge A‐14 2 Sep‐16 Jan‐17 Jun‐18 $1.3
0012R Providence River Pedestrian Bridge Bridge A‐14 1 May‐16 Oct‐16 Oct‐18 $11.5
9004D Providence Station Enhancements TAP/ Other A‐10 Aug‐14 Dec‐14 Apr‐16 $6.9
0012N Ramp EI Bridge No. 1083 (56A) Bridge A‐14 1 Jul‐16 Oct‐16 Dec‐17 $0.4
0013L Route 146 Corridor Bridges (38) Bridge A‐25 6 Sep‐17 Jan‐18 Jun‐20 $9.4
0081W Route 146 Improvements Pavement A‐27 Mar‐17 Jun‐17 Sep‐18 $10.0
0078G South/North Main Streets ADA Improvements Pavement A‐8 Feb‐15 Nov‐15 Jun‐18 $7.3
0009N Washington Bridge North No. 700 (57A T ‐ J) Bridge A‐15 1 Sep‐16 Jan‐17 Sep‐19 $10.0
0201T West Elmwood RR Bridge No. 660 (69G) Bridge A‐6 Oct‐14 Jun‐15 Jun‐16 $2.4
0172B Woonasquatucket Avenue 1R Improvements Pavement A‐8 Sep‐15 Nov‐15 Nov‐16 $3.5

Bridges: P = Preservation, R = Repair/Replace A‐39
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RICHMOND
9500A Arcadia Management Area Bridge Replacement Bridge A‐1 Prior to 2015 Apr‐13 Dec‐16 $0.5
0145B Carolina Bridges (57F) Bridge A‐12 3 Aug‐16 Nov‐16 Jun‐19 $3.9
0114L Central RI Bridges ‐ Group 12 (32 Bridges) Bridge A‐22 32 Jan‐17 May‐17 Jul‐19 $14.5
0168H Hope Valley Bridges (69D) Bridge A‐23 6 May‐17 Sep‐17 Sep‐20 $4.0
0115Z I‐95 Highway LED Lighting ‐ Exits 1, 2, 4, 5 and Weigh Stations Traffic A‐2 Prior to 2015 Sep‐14 Feb‐16 $2.6
0114P I‐95 North & South Bridges at Toll Gate Road Nos. 683, 684 (5T ‐ B2, C) Bridge A‐24 3 Aug‐17 Nov‐17 Dec‐19 $15.0
0084H Paver Placed Elastomeric Surface Treatment 2016 Operating A‐19 Mar‐16 Jun‐16 Oct‐16 $0.6
0055J Statewide Resurfacing 2015, C‐1** (See A‐39) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1
0086R West Main Road (Route 77) Chip Seal Operating A‐11 Mar‐15 Jun‐15 May‐16 $1.6
0165V Woodville Road Improvements Pavement A‐28 Jul‐17 Oct‐17 Nov‐18 $3.5

SCITUATE
0055J Statewide Resurfacing 2015, C‐1** (See Below) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1
0173X US Route 6 (Hartford Ave), C‐1 Pavement A‐28 Feb‐17 May‐17 Jun‐19 $6.0

SMITHFIELD
0153E Capron Road Bridge No. 792 (70A) Bridge A‐12 1 May‐16 Oct‐16 Oct‐18 $3.0
0055J Statewide Resurfacing 2015, C‐1** (See Below) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1

SOUTH KINGSTOWN
0165X High Street & Kingstown Road Improvements Pavement A‐15 Mar‐16 Jun‐16 Aug‐18 $4.6
0166M High Street/Kingstown Road Stormwater Mitigation Stormwater A‐30 Jun‐17 Oct‐17 Apr‐19 $0.4
9650A Kingston Station Capacity & Platform Improvements (Amtrak) Transit A‐10 * Jul‐15 Jul‐17 $0.0
0143R Route 1/South County Pier Cap Replacements Bridge A‐5 Nov‐14 Mar‐15 Jun‐17 $5.8
0153N Route 102 & Route 117 Improvements ‐ Roundabout Traffic A‐18 Sep‐16 Jan‐17 Oct‐18 $2.1
0071U South (Route 2 and Route 102 Roundabout) ‐ HSIP Traffic A‐29 Mar‐17 Jun‐17 Sep‐18 $2.5
0055J Statewide Resurfacing 2015, C‐1** (See Below) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1
0173N US Route 1, South Kingstown Improvements Pavement A‐8 Apr‐15 Jul‐15 May‐16 $1.8

TIVERTON
9005J Old Stone Bridge Tiverton TAP/Other A‐18 Sep‐16 Dec‐16 Nov‐17 $1.8
0113V Route 24 & I‐295 Bridge Preservation Bridge A‐5 Jun‐15 Oct‐15 Dec‐16 $4.3

WARREN
0071P Metacom Avenue ‐ HSIP Traffic A‐29 Oct‐16 Jan‐17 Nov‐18 $2.7

WARWICK
0113U Airport Connector & Route 2 Bridges (53C & 81B) Bridge A‐12 2 Dec‐15 Mar‐16 Jun‐19 $5.5
0185A Apponaug Circulator By‐Pass  Pavement A‐2 Prior to 2015 Jul‐14 Nov‐17 $29.8
0114L Central RI Bridges ‐ Group 12 (32 Bridges) Bridge A‐22 32 Jan‐17 May‐17 Jul‐19 $14.5
0091K Coronado Road Pedestrian Enhancements Traffic A‐17 Jan‐16 May‐16 May‐17 $2.0
0114B Gorton RR Bridge No. 841 (57L) Bridge A‐23 1 Dec‐16 Apr‐17 Oct‐19 $1.5
0201U I‐95 Corridor Bridge Preservation & Resurfacing Bridge A‐5 May‐15 Jul‐15 Dec‐16 $11.0
0114P I‐95 North & South Bridges at Toll Gate Road Nos. 683, 684 (5T ‐ B2, C) Bridge A‐24 3 Aug‐17 Nov‐17 Dec‐19 $15.0
0113V Route 24 & I‐295 Bridge Preservation Bridge A‐5 Jun‐15 Oct‐15 Dec‐16 $4.3
0173R Route 37 1R Improvements Pavement A‐7 Apr‐15 Jul‐15 May‐16 $5.8
0166H Route 4 Improvements, C‐2 Pavement A‐27 Nov‐16 Mar‐17 Aug‐18 $5.5
0156C South County Freeway Bridge No. 686 (52A) Bridge A‐14 1 Aug‐16 Nov‐16 Aug‐18 $1.2
0055K Statewide Resurfacing C‐2, 2017**** (See A‐39) Pavement A‐27 Nov‐16 Feb‐17 Nov‐17 $2.0
0071T Warwick ‐ HSIP Traffic A‐18 May‐16 Aug‐16 Jul‐18 $0.4

WEST GREENWICH
0143A Big River Bridge No. 34 (57K) Bridge A‐22 1 Oct‐16 Feb‐17 Sep‐19 $1.5
0114L Central RI Bridges ‐ Group 12 (32 Bridges) Bridge A‐22 32 Jan‐17 May‐17 Jul‐19 $14.5
0115Z I‐95 Highway LED Lighting ‐ Exits 1, 2, 4, 5 and Weigh Stations Traffic A‐2 Prior to 2015 Sep‐14 Feb‐16 $2.6
0153N Route 102 & Route 117 Improvements ‐ Roundabout Traffic A‐18 Sep‐16 Jan‐17 Oct‐18 $2.1
0168C Victory Highway Bridge No. 589 (71) Bridge A‐26 1 Feb‐17 May‐17 Jun‐20 $7.5
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WESTERLY
0114L Central RI Bridges ‐ Group 12 (32 Bridges) Bridge A‐22 32 Jan‐17 May‐17 Jul‐19 $14.5
0115Z I‐95 Highway LED Lighting ‐ Exits 1, 2, 4, 5 and Weigh Stations Traffic A‐2 Prior to 2015 Sep‐14 Feb‐16 $2.6
0074O RI‐LEAP Westerly (Federal) ‐ Improvements to Cross St. Pavement A‐16 May‐16 Jul‐16 Jul‐17 $0.5

WOONSOCKET
0183B Central Street Bridge No. 449 (70B) Bridge A‐12 1 Sep‐16 Dec‐16 Oct‐18 $6.3
0153T Diamond Hill Road Improvements Traffic A‐28 Jan‐17 Apr‐17 Jul‐18 $0.9
0201I Hamlet Ave. Bridge #500 (69C) Bridge A‐4 Jun‐15 Sep‐15 Jul‐17 $2.2
0166D Route 146A and Park Avenue Intersection Improvements Pavement A‐7 Oct‐14 Jan‐15 Oct‐15 $0.8

WEST WARWICK
0114L Central RI Bridges ‐ Group 12 (32 Bridges) Bridge A‐22 32 Jan‐17 May‐17 Jul‐19 $14.5

STATEWIDE
0153P Bridge End Treatments ‐ HSIP Traffic A‐16 May‐16 Aug‐16 Dec‐17 $1.5
0086U Crack Sealing ‐ Limited Access, 2015 Operating A‐10 Jun‐15 Aug‐15 Sep‐15 $0.2
0084Z Crack Sealing ‐ North & East, 2016 Operating A‐19 Mar‐16 Jun‐16 Oct‐16 $0.2
0084Y Crack Sealing ‐ South & Central, 2016 Operating A‐19 Mar‐16 Jun‐16 Oct‐16 $0.2
0102J East Bay/South, C‐6 ‐ STC Traffic A‐17 Jan‐16 May‐16 May‐17 $0.9
0011C Enhanced Roadside & Freeway Delineation  Traffic A‐9 Dec‐14 Mar‐15 Aug‐16 $2.4
7009E Fence Repair and Replacement 2015‐2016 Operating A‐10 Sep‐14 Feb‐15 Sep‐16 $0.7
7006F Guardrail Repair and Replacement 2014‐2016 Operating A‐3 Prior to 2015 Jun‐14 Jun‐16 $2.2
0025J High Friction Surface Treatments 2016 Traffic A‐29 Jan‐17 Apr‐17 Jan‐18 $0.8
7005F Impact Attenuator Repair and Replacement 2014‐2016 Operating A‐3 Prior to 2015 Apr‐14 Sep‐16 $1.6
0102H North, C‐5 ‐ STC Traffic A‐9 Aug‐15 Oct‐15 Aug‐16 $1.2
0102G North/Central, C‐4 ‐ STC Traffic A‐9 Mar‐15 Jun‐15 Oct‐16 $1.6
0116E Pavement Striping ‐ East Bay, 2015 Operating A‐10 Feb‐15 May‐15 Oct‐16 $2.3
0080D Pedestrian and Intersection Safety Improvements ‐ STC with Albion Beaco Traffic A‐17 Aug‐16 Nov‐16 Dec‐17 $1.0
0086W Rubberized Asphalt Chip Seal, 2015 Operating A‐11 Apr‐15 Jul‐15 Nov‐16 $2.0
0122H Statewide DMS Installation Traffic A‐9 Sep‐14 Feb‐15 Jan‐16 $2.3
7006H Statewide Fence 2017‐2019 Operating A‐20 Aug‐16 Nov‐16 Feb‐20 $0.9
7006G Statewide Guardrail 2017‐2019 Operating A‐20 Jun‐16 Oct‐16 Jan‐20 $2.5
7006J Statewide Impact Attenuator 2017‐2019 Operating A‐20 Sep‐16 Jan‐17 Jun‐20 $2.0
0073L Statewide Pavement Striping ‐ Central, 2016‐2017 Operating A‐20 Mar‐16 May‐16 Nov‐17 $2.4
0116N Statewide Pavement Striping ‐ Limited Access, 2016‐2017 Operating A‐20 Mar‐16 Jun‐16 Apr‐18 $3.1
0073K Statewide Pavement Striping ‐ South, 2016‐2017 Operating A‐21 Mar‐16 Jun‐16 Dec‐17 $2.1
0072K Traffic Signal Optimization, C‐2 Traffic A‐18 Mar‐16 Jun‐16 Sep‐17 $1.0
0072J Traffic Signal Optimization, C‐3, 2016 Traffic A‐29 Jan‐17 Apr‐17 Nov‐18 $1.0

* Work performed by Amtrak.

** Statewide Resurfacing 2015, C‐1 Projects: ***Rubberized Asphalt Chip Seal 2016
Money Hill Road ‐ Glocester Putnam Pike ‐ Glocester
George Washington Highway ‐ Lincoln Pine Swamp Road ‐ Cumberland
Albion Road ‐ Lincoln, Smithfield Alton Bradford Road ‐ Hopkinton
Prospect Street/Pawtucket Avenue ‐ Pawtucket, East Prov.
Plainfield Pike ‐ Cranston, Johnston, Scituate **** Statewide Resurfacing C‐2, 2017 Projects:
Division Street ‐ East Greenwich Bald Hill Road (Rt. 2) ‐ Warwick & Cranston
Kingstown Road ‐ Richmond Greenville Road (Rt. 5/104) ‐ North Smithfield
Mooresfield Road ‐ South Kingstown Woodville‐Alton Road ‐ Hopkinton
Comfort Station ‐ South Kingstown Mechanic Street ‐ Hopkinton
Kingstown Road ‐ South Kingstown Middle Road ‐ Portsmouth

Bridges: P = Preservation, R = Repair/Replace A‐41




